

Marketing Plan

Potato Virus Testing Service

Campaign line: "Accurate. Reliable. Virus diagnostics for potato health."

1. Overview

This plan brings together the activity underway to launch and promote the Potato Virus Testing service: the landing page, a four-week social media campaign, presence at Potatoes in Practice 2026, and supporting collateral including an email signature banner.

The aim is for each activity to reinforce the others, social content and print materials all point back to the landing page, and all creative work shares a consistent look under the campaign line above.

2. Workstreams

2.1 Landing Page

- Built and live as of 7 July 2026 — complete.
- Acts as the destination for all other activity: social posts, video, and event materials should all direct people here.

2.2 Social Media Campaign

- Video shoot on Thursday 9 July with Pete (videographer): process footage plus face-to-camera pieces from Louise and Graham.
- Campaign runs for 4 weeks, starting Monday 13 July, with one post per week.
- Mix of static posts and video content, each directing the audience to the landing page.
- Week 1: introduce the service and the problem it solves
Week 2: process/behind-the-scenes video
Week 3: face-to-camera credibility piece from Louise/Graham
Week 4: call to action / how to, tying into the run-up to Potatoes in Practice.

2.3 Potatoes in Practice 13 August

- Outdoor banner (3000mm x 1500mm).
- Indoor 3ft x 3ft stand, requiring either feather flags or pull-up banners - a decision is needed on which format suits the stand and venue better.
- Supporting print materials: posters and flyers for hand-out and display.
- Full page feature in PiP digital programme.

2.4 Email Signature Banner

A banner for staff email signatures promoting the service and linking to the landing page. Useful as a low-cost, always-on channel that can go live as soon as it's ready, independent of the event timeline.

3. Creative Direction

All event and campaign materials will be built around the line “Accurate. Reliable. Virus diagnostics for potato health.”, applied consistently across landing page, the outdoor banner, stand flags/pull-ups, posters, flyers, programme feature and email signature banner, using the established HSS brand standards.

4. Timeline at a Glance

Date	Activity	Who's Involved	Status
7 July	Landing page built and live	Jan (web/marketing)	Complete
9 July	Video shoot: process footage + face-to-camera pieces	Pete (videographer), Hannah, Louise, Graham	Complete
W/c 13 July	Social campaign launch - Week 1 of 4	Hannah (social)	Complete
W/c 20 July	Social campaign - Week 2 of 4	Hannah (social)	Upcoming
W/c 27 July	Social campaign - Week 3 of 4	Hannah (social)	Upcoming
W/c 3 Aug	Social campaign - Week 4 of 4	Hannah (social)	Upcoming
Before event asset production	Develop core creative concept for all event materials	Jan	Complete
Ahead of 13 Aug	Produce outdoor banner (3000mm x 1500mm)	Jan	In progress
Ahead of 13 Aug	Design full page promotional feature for PiP programme	Jan	Complete
Ahead of 13 Aug	Produce feather flags / pull-up banners for 3ft x 3ft stand	Jan	To do
Ahead of 13 Aug	Produce posters and flyers	Jan	To do
Ahead of 13 Aug	Email signature banner for the service	Jan	Complete
13 Aug	Potatoes in Practice event day	Louise & Graham	Upcoming